



# HANDOVER TAKEOVER CERTIFICATE

## CERTIFICATE BY,

DPRO, Ghazipur  
DEPARTMENT OF PANCHAYATI RAJ  
Uttar Pradesh

## M/S SAI CONSTRUCTION

Dist: Ghazipur  
Block: GHAZIPUR  
Gram Panchayat: BAYAPUR  
Type of Project: Multi village scheme

Handover I'd :029 /22/06/2023/ MVS /GHA

Date: 03/10/2023

I hereby affirm, to the best of my knowledge and belief, based on inspections, observations, testing and evaluation of the project and upon field visit, this project is now substantially handover-takeover by Panchayati Raj.

## CONTRACTOR INFORMATION

M/S SAI CONSTRUCTION

SCHEME IMIS CODE : 7854873

## PROJECT NAME

BAYEPUR WATER SUPPLY SCHEME

## PROJECT DESCRIPTION

Project Start date: 05/11/2018  
Project completion date: 31/03/2022  
Date of Handover-Takeover: 03/10/2023  
Total FHTC: 1250

Village Name	Village IMIS Code
	472800
	472818
	472822
PAKHARPUR	472821
KUTIYA	472819
KARAMJEETPUR	472820
	472945

## DPRO, Ghazipur

Department of Panchayati Raj

## Checked by,

- 1) Gramin Jalapurti Prakoshth,PRD,UP
- 2) ADO (Panchayat)

*\*Signature is not required in the computer operated certificate*