



HANDOVER TAKEOVER CERTIFICATE

CERTIFICATE BY,

DPRO, Hardoi
DEPARTMENT OF PANCHAYATI RAJ
Uttar Pradesh

M/S SBC INFRACON

Dist: Hardoi
Block: KACHAUNA
Gram Panchayat: BARAULY
Type of Project: Single village scheme

Handover I'd :033 /19/12/2022/ SVS /HAR

Date: 03/03/2023

I hereby affirm, to the best of my knowledge and belief, based on inspections, observations, testing and evaluation of the project and upon field visit, this project is now substantially handover-takeover by Panchayati Raj.

CONTRACTOR INFORMATION

M/S SBC INFRACON

SCHEME IMIS CODE :

PROJECT NAME

Pipe water Supply Barauly

PROJECT DESCRIPTION

Project Start date: 22/08/2017
Project completion date: 30/06/2018
Date of Handover-Takeover: 03/03/2023
Total FHTC: 130

Village Name	Village IMIS Code
BARAULY	

DPRO, Hardoi

Department of Panchayati Raj

Checked by,

- 1) Gramin Jalapurti Prakoshth,PRD,UP
- 2) ADO (Panchayat)

**Signature is not required in the computer operated certificate*