

GP cheet is implementing Gobardhan Plants under SBM(G) to promote scientific management of organic waste and production of bio-energy and organic manure. As covered in Part A, sanctioned plants are at various stages of construction and commissioning, with land availability, fund convergence, and community participation ensured. Key challenges include lack of trained personnel at plant facilities and unavailability of adequate O&M funds, as the plants generate only nominal revenue. The way forward emphasizes capacity building of operators, timely completion of balance works, and enhanced IEC for sustained waste supply. For FY 2026–27, structured O&M arrangements through SHGs/GP-level operators, support from SBM(G) and finance commission grants, defined user charges, and regular monitoring will be ensured to achieve full functionality of all sanctioned plants.